

Social Monitoring Report

PUBLIC

Loan#3473/3474-PAK

Semestral Monitoring Report (January-June 2024)

July 2024

Pakistan: National Disaster Risk Management Fund


Prepared by National Disaster, Risk Management Fund, for Ministry of Planning, Development, & Special Initiatives for the Government of Pakistan, and the Asian Development Bank (ADB).

CURRENCY EQUIVALENTS NOTES

- (i) The fiscal year (FY) of the Government of the Islamic Republic of Pakistan and its agencies ends on 30 June. FY before a calendar year denotes the year in which the fiscal year ends, e.g., FY2011 ends on 30 June 2011.
- (ii) In this report, "\$" refers to United States dollars.

This social monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the ["terms of use"](#) section of ADB's website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, ADB does not intend to make any judgments as to the legal or other status of any territory or area



Project Number: 50316-001

Loan & Grant No: 3473-PAK; L3474-PAK (SF); TA 9246-PAK; Grant 0519-PK October 2016



Prepared by:

National Disaster Risk Management Fund (NDRMF), Government of Pakistan

NOTES

- (i) The fiscal year (FY) of the Government of the Islamic Republic of Pakistan and its agencies ends on 30 June.
- (ii) In this report “\$” refer to US dollars.

LIST OF ABBREVIATIONS

ADB	Asian Development Bank
AKF	Agha Khan Foundation
AJK	Azad Jammu & Kashmir
AKPBS	Agha Khan Planning & Building Services
CBDRM	Community Base Disaster and Rescue Management
COVID-19	Corona Virus Disease-19
C&W	Communication and Works
BoD	Board of Directors
DDR	Due Diligence Report
DDMA	District Disaster Management Authority
ESMS	Environmental and Social Management System
ESW	Early Warning System
FIP	Fund Implementation Partner
GB	Gilgit Baltistan
GIA	Grant Implementation Agreement
GRC	Grievance Redress Committee
GRM	Grievance Redress Mechanism
HHs	Households
IP	Indigenous People
IPP	Indigenous People Plan
IR	Involuntary Resettlement
LAR	Land Acquisition and Resettlement
LARP	Land Acquisition and Resettlement Plan
MHVRA	Multi Hazard Vulnerability Risk Assessment
NDRMF	National Disaster Risk Management Fund
NA	Not Applicable
NDMA	National Disaster Management Authority
NOC	No Objection Certificate
NGO	Non-Government Organization
INGO	International Non-Governmental Organization
IRP	Islamic Relief Pakistan
PA& M	Project Appraisal and Management
PID	Punjab Irrigation Department
PDMA	Provincial Disaster Management Authority
PRCS	Pakistan Red Crescent Society
PPAF	Pakistan Poverty Alleviation Fund

PWD	Public Works Department
ROW	Right of Way
RP	Resettlement Plans
SBDRM	School Based Disaster Risk Management
SDDR	Social Due Diligence Reports
SID	Sindh Irrigation Department
SGU	Social Safeguard and Gender Unit
SOP	Standard Operating Procedures
SPS	Safeguard Policy Statement
Sqm	Square Meter
The Fund	National Disaster Management Fund (NDRMF)
ToR	Terms of Reference
VLD	Voluntary Land Donation

Table of Contents

A. Introduction	6
I. About the Project	6
II. Sub-Projects Financing	6
III. Accreditation Process	6
IV. Brief Sub-Project Description	7
V. Community Based Disaster Management Trainings	10
B. Progress and Monitoring	13
C. Revision in Scope of Sub-Projects	13
D. Compliance of Social safeguards in the Field	13
D1. Summary of Sub-Projects	14
E. Progress on Voluntary Land Donation (VLD).....	17
F. Institutional Arrangements.....	20
G. Specific Implementation Arrangements for Indigenous Peoples	21
H. Consultation and Disclosure Activities and Grievance Procedures.....	21
I. Grievance Redress Mechanism	24
J. Conclusion.....	24
K. Recommendations.....	24

ANNEXURES

Annexure.1 Consultation Session Pictures

Annexure.2 Land Certificates & NOCs

A. Introduction

I. About the Project

1. National Disaster Risk Management Fund (NDRMF) is established as a not-for-profit company incorporated under Section-42 of the Companies Ordinance 1984. The intended outcome of NDRMF is to increase and sustain institutional and physical capacity for reducing the socioeconomic and fiscal impacts of natural hazards and climate change in Pakistan. NDRMF is an apex financing institution that is maintaining highest level of integrity and transparency in managing, policy guiding, and investments that reduce risk and vulnerabilities associated with climatic change and natural hazards.

2. A loan agreement was signed between Asian Development Bank (ADB) and Government of Pakistan on December 2, 2016 for establishing National Disaster Risk Management Fund (The Fund). The Fund was established to response the expected increased severity and frequency of disasters in Pakistan resulting from natural hazards and partly driven by climate change. ADB is providing financial, technical, and capacity development support to the National Disaster Risk Management Fund (NDRMF).

3. NDRMF provides grants to Public Sector and Non-Public Sector for sub-projects that contribute to enhancing Pakistan's resilience to climatic and other natural hazards and to strengthen the government's ability to quickly respond to disasters sparked by natural hazards.

II. Sub-Projects Financing

4. The Fund (NDRMF) has launched sub-projects in collaboration with Public and Non-Public fund implementation partners in the field. In public sector organization, The Fund has worked with Punjab Irrigation Department (PID), Baluchistan Irrigation Department (BID) and Sindh Irrigation Department (SID). On the other hand, in non-Public sector Fund is working with different International Non-Governmental Organization (INGOs) and Non-Governmental Organizations (NGOs) having past experience of disaster response and fighting with natural catastrophes.

III. Accreditation Process

5. To standardize the uniform practices for all the Fund implementation partners it was decided to accredit the non-public FIPs with NDRMF so these FIPs could meet the required international practices of donor agency and only entities having standardize best practices towards social safeguards, gender, environment, procurement, finances and project implementation could become the fund partner. Public sector organizations have no need of accreditation as they are provincial government departments, these entities only need a simple checklist for assessment of departmental preparation to concede the sub-projects to NDRMF. However, it is mandatory for non-public sector organizations to be accredited with NDRMF before submitting sub-projects.

6. During the first year of NDRMF, 53 non public sector organization applied for the accreditation out of which only 23 were accredited after strict scrutiny of Fund Implementation Partners (FIP) policies and documents. Non-public sector FIPs' accreditation requirements for social safeguards compliance were thoroughly and critically assessed in light of ESMS requirements.

7. These FIPs were initially accredited for three (3) years. Now already accredited FIPs need revalidation and new FIPs has to be accredited. On the lesson learnt basis NDRMF has decided to make its accreditation process more active and alive. For the purpose a comprehensive exercise is in progress in consultation with all in house and outside stakeholders. The main outcome the exercise will be the revised project proposal document. Fund is in the process of finalizing the revised accreditation criteria for revalidation of accredited FIPs. The deadline for

revalidation is not yet confirmed, the best way for safeguards aspect would be after assessing the FIPs performance in project completion reports (PRCs).

8. During the reporting period, thirty-seven (37) organizations applied for accreditation processes. In the first round of accreditation the documents of the organizations were reviewed according to the requirement of Environmental and Social Safeguard Management System (ESMS) of NDRMF and ADB SPS 2009. The reports based on feedback prepared and shared with the partner organizations for giving them chance to provide documents once again regarding their Social Safeguard's organizational policy and previous work. In the second round of accreditation the organizations again submitted their revised Social Safeguard policy documents and reports. After in-depth review, it is found that out of 37 organizations only 10 organizations were successfully having policy and previous work according to the requirement of Social Safeguard of NDRMF and ADB SPS 2009.

9. Previously, very little information was asked from the FIP in the Project proposal format with respect to social safeguards and there were no guidelines for land use, land requirement, project categorization and VLD processes. NDRMF social safeguard team revised the project proposal document and now the social safeguard portion is made more detail so the FIP can screen and safeguard the sub project at beginning and social safeguards requirements can be managed at project inception stage. The project proposal document format has been finalized and available to FIPs for next phase of funding.

IV. Brief Sub-Project Description

10. As reported in the previous semi-annual reports, NDRMF Management Board had approved a total of 18 sub-projects as Batch-1 and Batch-2 in its Board meetings held on 19th March 2019 and 20th September 2019 respectively. These sub project was at their initial planning stage when lockdown was imposed in the country due to COVID pandemics. All the activities on the projects sites were stopped.

11. The lock down was imposed in the country in March 2020 and it remained till August 2020. During this time FIPs hired design consultants for designing of civil structures. The FIPs resumed field activities in September 2020. During the time period from September 2020 to 31 December 2020 the projects were in planning and designing phase.

12. NDRMF board granted the extension of sub-projects without any variation of cost in its 22nd Board meeting held on 12th February 2021 as the Board of Directors of NDRMF unanimously resolved and approved, in principal, to extend the timeline of their approved(07) Batch-1 projects up to November, 2021 and permitted NDRMF to engage with the partners, to review the timelines (Project-wise) and, appraise the BoD about any revision for successful implementation of the projects and achieving objectives of grant financing. In September 2021, the FIPs completed the procurement and contracting process for the project design consultants and contractors.

13. The non-public sector FIPs i.e. AKF (Agha Khan Foundation), Muslim Aid Pakistan (MAP), Pakistan Red Crescent Society (PRCS) and IRP (Islamic Relief Pakistan) have also achieved substantial progress and most of the schemes are physically completed. Project wise progress is presented in the table.1.

Table-1: Civil Works Progress of Non-Public FIPs

Sr. No.	FIP	Total No. of Schemes	Percentage of Civil works at Sites (%age)	Over all Civil Works Progress (%age)
1	AKF	38 flood mitigation 29 school retrofitting 4 Early Warning System	100% completion on following project components: <ul style="list-style-type: none"> • 38 mitigation sites • 29 school retrofitting • 4 EWS • 32 VDRMCs established • CBDRM sessions with CERT & distribution of tool kits 	Significant physical progress has been reported and schemes are near completion
2	IRP	11 flood mitigation 10 water conservation 15 school retrofitting 1 Early Warning System	100% completion on following project components: <ul style="list-style-type: none"> • 11 mitigation sites • 10 school retrofitting • 1 EWS • 48 VDRMCs established • 40 CBDRM sessions with CERT & distribution of tool kits 	Significant physical progress has been reported and schemes are near completion
3	MAP	20 flood mitigation 10 water conservation	100% completion on following project components: <ul style="list-style-type: none"> • 20 flood mitigation sites • 10 water conservation sites • VDRMCs established • CBDRM sessions 	Significant physical progress has been reported and schemes are near completion
4	PPAF	13	Project is under review and consideration by the NDRMF for target revision.	Project is yet to be started
5	PRCS	21 flood mitigation 05 land slide stabilization	The target was revised with 100% completion on the following project components:	Significant physical progress has been reported and schemes are near completion

			<ul style="list-style-type: none"> • 21 flood mitigation sites • 5 land slide stabilization sites • VDRMCs established • CBDRM, CERT sessions • ERT kits distribution 	
--	--	--	--	--

14. Moreover, at the time of project awarding to the FIPs, the subprojects were reviewed and screened out. It was made sure by NDRMF's Social safeguard section that all these sub-projects must be under category "C" in respect to involuntary resettlement (IR) and indigenous people (IP) categorization of Safeguard Policy Statement (SPS 2009) and as per Environmental and Social Management System (ESMS) categorization of NDRMF. None of these sub-projects, approved under Batch 1 and 2 involved any land acquisition, resettlement impacts and displacement of any individuals or communities living around sub-projects areas. These projects mostly involve building disaster resilient and flood management structures on barren lands owned and possessed by the respective governmental departments or VLD documents were obtained from the land owners at their free will.

15. In revision of the scope of sub-projects according to the available finances and timeline, it was ensured again that no sub-project should be in category "B" or "A" for social impacts according to ADB SPS 2009 and NDRMF's ESMS. Every sub-project must remain in category "C" for social safeguards, therefore, every revised subproject scope of work and activities are again screened and reviewed carefully. Till the reporting time it is made sure through FIP monitoring reports and field visits by social safeguard team and M&E team of NDRMF that no project has been tress passed in private land. There is no element of land acquisition, resettlement or cutting of private tree till date.

16. Eleven (11) projects worth of PKR 5.54 billion (USD 35 million) was approved by the BoD on 20 September, 2019 in the second batch with the proposed activities related to Flood Protection Works, Tsunami & Earthquake Early Warning System (EWS), Landslide Control Management, Emergency Response Services, Weather Radar System, Drought Mitigation, CBDRM and SBDRM. There were two non-public sector FIP projects (i.e., Muslim Aid Pakistan & Pakistan Poverty Alleviation Fund) and eight public-sector FIP projects (i.e., Punjab Irrigation Department, Sindh Irrigation Department, Sindh Disaster Management Authority, Gilgit Baltistan Disaster Management Authority & Gilgit Baltistan Prison Department (Recue-1122), AJK Communication and Works Department and Pakistan Meteorological Department).

17. The Technical Advisory Committee (TAC) recommended two new sub projects i.e. "KP-1122 services for emerging district of Khyber Pakhtunkhwa" and "Advance Hydrological Equipment and Capacity Building on Real Time Flow Monitoring and Advance Measurement Technique for Irrigation department of KP. The Social safeguard due diligence reports of both of these projects were prepared and cleared by the ADB during last reporting period.

18. During the reporting period, projects (Table.2) from both public and nonpublic FIPs have been received for appraisal under Rehabilitation & Restoration (R&R) of existing flood structures scope and were reviewed for ESMS compliance for social safeguards. During the reporting period three Due Diligence Reports (DDRs) of non-government FIPs were prepared named as "Building Resilience by strengthening the community through inclusive disaster risk management (BRSC-

II) the Projects of Muslim Aid Pakistan, Promoting Integrated Mountain Safety in Northern Pakistan (PIMSNP-III) the Projects of Agha Khan Foundation and Agha Khan Agency for Habitat Pakistan and Resilient and Adaptive Population in Disaster (RAPID-II) the Projects of Islamic Relief Pakistan. All the DDRs were drafted and submitted for approval to the ADB Social Safeguard Team and received approval accordingly. During the quarters the progress reports submitted by the partners FIPs were reviewed and feedback was provided to FIPs. The DDRs of two government FIPs i.e., Irrigation Department of Baluchistan and Sindh were already approved by the ADB.

Table-2: New Portfolio of Rehabilitation & Restoration


Sr. No .	Project Name	FIP Name	Project Cost Rs. (Million)	Project Categorization as Per ESMS	Project Execution Progress	Social Safeguards Progress
1	Restoration & Rehabilitation of Flood Protection Structures Dams & Wires District Pishin	Baluchistan Irrigation Department	990.727	C	Construction work 75 % completed	DDR shared with ADB and received approval
2	Restoration & Rehabilitation of Flood Damaged & Water Conservation Structures in Irrigation Division Quetta	Baluchistan Irrigation Department	992.679	C	Construction work 90 % completed	DDR shared with ADB and received approval
3	Building Resilience of Damaged Flood Mitigation Structures Along River Indus in Sindh	Sindh Irrigation Department	3,011.460	C	Completed	DDR shared with ADB and received approval
4	Rehabilitation/ Strengthening of the Water Conservation Structures, Flood Protection Schemes in District Killa Abdullah and Naseerabad	Baluchistan Irrigation Department	999.440	C	Construction work 75% completed	DDR shared with ADB and received approval
5	Promoting Integrated Mountain Safety in Northern Pakistan - III (PIMSNP-III)	Agha Khan Foundation (AKF)	184.855	C	Completed	DDR shared with ADB and received approval
6	Resilient and Adaptive Populations in Disaster - II (RAPID-II)	Islamic Relief Pakistan (IRP)	308.674	C	Construction near to completion	DDR shared with ADB and received approval
7	Building Resilience by Strengthening Institutions and Community to roll out Inclusive Disaster Risk Management - II	Muslim Aid Pakistan (MAP)	208.166	C	Completed	DDR shared with ADB and received approval

V. Community Based Disaster Management Trainings

19. Most of the projects have achieved their physical completion with this soft component target by training the locals on the CBDRM thematic areas. Similarly, the CBDRM trainings conducted by the FIPs also covers the plans of disaster management activities for pre, during and

post disaster befalling. During the CBDRM trainings females and other vulnerable communities like transgender and person with disabilities were also included as part of Village Disaster Risk Management Committees (VDRMC), Union Council Disaster Risk Management Committee (UDRMCs) and Emergency response teams. The target for the CBDRM trainings have been achieved by the non-public sector FIPs including the AKF, IRP, MAP and PRCS as mentioned in the table.1

Project Map of NDRMF



B. Progress and Monitoring

20. The main purpose of the report is to monitor the Social Safeguards Compliance ensured against the implementation progress of the approved/financed projects of NDRMF. The actual physical progress made till date has been addressed in the table.1 and compliance has been monitored and assessed against it.

C. Revision in Scope of Sub-Projects

21. During reporting period none of the project went in revision, while in previous reporting periods, the actual targets were revised by the FIPs due to various factors of time completion and financial reworking mostly in non-public sector FIPs. Revision in the target has not affected the approved social safeguards requirements as in most of the cases the target was reduced and no new site was added. An overview of actual target vs revised is given in blow table.3:

Table-3: Revised Scope of Work for Non-Public FIPs

Sr. No.	FIP	Number of schemes as per original scope of work	Number of schemes as per revised scope of work
1.	AKF	76	68
2.	IRP	26	26
3.	MAP	30	30
4.	PPAF	100	13
5.	PRCS	90	55
Total		322	192

D. Compliance of Social safeguards in the Field

22. Since most of the project were completed during the reporting period and the safeguards compliance has been ensured by the FIPs. The requirements for the social safeguards documentation on the land certificates/VLDs have been received by the Fund during previous reporting periods. GRM was found intact on all projects and there was no such grievance recorded during the reporting period.

23. Day to day guidance and assistance was provided to the FIPs on social issues. The FIPs are working on VLD processes, handling GRMs and managing the social issues in the field. Meetings were carried out with the FIPs social safeguards teams and facilitate them in managing the social safeguard issues in the offices and field as well. The GRM record logs were also reviewed during the field visits, communities found happy and secure because of flood protection schemes. In addition to the land transferring process and GRM also reviewed the project proposal and project digests, shared by PO&G team with social safeguard requirements and compliances. Similarly, feedbacks on the quarterly progress reports from Private-sector FIPs were reviewed and raised up to the requirements, consolidated and shared with the Monitoring and Evaluation Unit of the "Fund" for further perusal. Inputs on the progress reports of all the Public-sector FIPs were also provided and communicated to the concerned departments.

24. Once the projects are financially closed the Project Completion Reports (PCRs) on social safeguards will be developed to assess the overall safeguards compliance status and record the good and bad experiences for future projects. Update on the project PCRs will be shared in the next reporting period.

D1. Summary of Sub-Projects

25. The approved projects in phase-1 and phase-2 are tabulated below with project name, partner FIP and cost of the project and progress made so far:

Table-4: Progress on Execution and Social Safeguard Compliances of the Sub-Projects

Sr. No	Project Name	FIP Name	Project Cost Rs. (Million)	Project Categorization as Per ESMS	Project Execution Progress	Social Safeguards Progress
Batch 1 Sub-projects						
1	Rehabilitation of Old Deg Nullah from Deg Diversion Channel to QB Link Canal	Punjab Irrigation Department	499.345	C	Project Completed	Land Certificate furnished by PID
2	Rehabilitation of Hajipur Gujran Flood Protection Bund Rd 0+000 To Rd 37+750	Punjab Irrigation Department	428.073	C	Project Completed	Land Certificate furnished by PID
3	Restoration of Jalala Flood Protection Bund. Rd 0+000 To Rd 26+700	Punjab Irrigation Department	283.568	C	Project Completed	Land Certificate furnished by PID
4	Protecting Village Abadied <i>Shahapur Changora, Fatehpur Gujran, Suko Chak, Chakra, Negrota, Khosa & Gole</i> Against Erosive Action of <i>Bein Nullah</i> .	Punjab Irrigation Department	162.841	C	Project Completed	Land Certificate furnished by PID along with VLD affidavit
5	Resilient and Adaptive Population in Disaster (RAPID)	Islamic Relief Pakistan	192.6	C	Project Completed	VLD affidavits furnished by IRP
6	From Vulnerability to Resilience (V2R)	Pakistan Red Crescent Society	228.19	C	Project Completed	VLD affidavits furnished
7	Promoting Integrated Mountain Safety in Northern Pakistan (PIMSNP)	Aga Khan Foundation	834.6	C	Project Completed	VLD affidavits furnished

Batch 2 Sub-projects						
8	Recoupment of Damaged T-Head Spur along <i>Agani Akil</i> Loop Bund 2/6+250, Stone Apron at Mole of 0/4 and 0/7 Mole Spurs and 09 Nos. Stone Studs in Larkana Sub Division	Sindh Irrigation Department	418.306	C	Project Completed	Land Certificate furnished by SID
9	Providing Stone Apron, Stone Pitching and Earth Work Along LS Bund Mile 18/0 to 20/0 N <i>Dadu</i> Division Larkana	Sindh Irrigation Department	322.105	C	Project Completed	Land Certificate furnished by SID
10	Landslide Control and Management, 1) <i>Mang Bagri</i> Road 2) <i>Azad Pattan Rawlakot</i> Road 3) <i>Dhalkot Arja Taain</i> Road 4) <i>Guin</i> River land Slide Control & Management	Communication & Works Department, AJK	619.916	C	In execution with significant work progress	Land certificates have been furnished along with VLD
11	Mitigation of Disasters Risk in Collaboration with NDRMF in Gilgit-Baltistan	PWD, GB	716.509	C	Works have not been initiated	Land Certificate furnished by GBDMA
12	Strengthening of GB Emergency Services (Rescue 1122) at all Districts of Gilgit-Baltistan	Prisons Department	350	C	In Planning and Designing	Land Certificate furnished by Prisons Department
13	Building Resilience to Disaster & Climate Change	PPAF	823.984	C	Works have not been initiated	VLD documents Received
14	Building Resilience by Strengthening Institutions and Community to roll out Inclusive Disaster Risk Management	Muslim Aid Pakistan	400.861	C	Project Completed	VLD affidavits shared by Muslim Aid Pakistan
15	Disaster Preparedness Support Plan for Emergency Rescue Services (Rescue 1122), KPK	Rescue 1122 KP	729.70	C	GIA signed and execution is yet to be started	Project Implementation Completed
Repair and Rehabilitation Portfolio Public Sector FIPs						
16	Restoration/ rehabilitation of flood protection structures and water conservation structures	BID	990,726,624	C	GIA signed and execution started	Land Certificates Shared

17	Restoration & rehabilitation of flood damaged water conservation structures	BID	992,679,415	C	GIA signed and execution started	Land Certificates Shared
18	Building Resilience of Damaged Flood Mitigation Structures Along River Indus	SID	3,011,460,076	C	Project Completed	Land Certificates Shared
Repair and Rehabilitation Portfolio Non- Public Sector FIPs						
19	Promoting Integrated Mountain Safety in Northern Pakistan (PIMSNP) II	AKF	99,372,192	C	Project Completed	VLC documents shared by the FIP

26. During the reporting period the status of all the sub-projects for social safeguards compliance is given in the table below:

Table-5: Progress on Voluntary Land Donation and Land Record

S. No.	FIP Name	Nomenclature of the Project	VLD Affidavits Required	VLD Affidavits Received	Project Execution Progress	Social Safeguard Progress
1	Promoting Integrated Mountain Safety in Northern Pakistan (PIMSNP III)	Agha Khan Foundation (AKF)	11	11	Project Completed	Land Certificates Received
2	Adaptive Population in Disaster (RAPID-II)	Islamic Relief Pakistan (IRP)	04	04	Construction work near to completion	Land Certificates Received
3	Building resilience by strengthening the community through Inclusive Disaster Risk Management (BRSC-II)	Muslim Aid Pakistan (MAP)	11	11	Project Completed	Land Certificates Received
4	Restoration / Rehabilitation of Flood Damages in Quetta & Pishin Irrigation Divisions Baluchistan	Irrigation Department Government of Baluchistan	35	35	Construction work near to completion	Land Certificates Received
5	Building Resilience Through Rehabilitation Of Damaged Flood Mitigation Structures Along River Indus In Sindh Province	Sindh Irrigation Department (Government of Sindh)	04	04	Project Completed	Land Certificates Received
	Total		65	65		

E. Progress on Voluntary Land Donation (VLD)

27. Initially, a VLD framework was prepared in accordance with ADB SPS's 2009 guidelines along with reporting templates. The VLD framework as reviewed by the ADB safeguards team with approval for implementation. The main salient features of the VLD frame work are listed below:

- a. Verification and documentation that land required for the project is given voluntarily and donated land must be free from any dispute of ownership or any other encumbrances.
- b. It is to be verified that no individual household will be impoverished by the land donation. No one can donate more than 10% of his/her total agricultural land holding donated. No land donor family livelihood should be affected adversely by the land donation.
- c. In case of barren land or cultivable waste or land underwater or in river bed, an individual may donate land more than 10% of his/her land holding. When there is no negative impact on the livelihood of the donor by donating such parcel of land.
- d. Verification that land donation will not displace tenants or contract labor, if any, from the land
- e. Verification that land donated is not the land used by indigenous peoples either traditionally or customarily

28. All the sub-projects under Batch I and II approved by NDRMF board were category "C" for IR and IP as no LAR issues or impacts were involved in these projects. For AJK projects, small pieces of land mostly less than 5,058 sqm (1.25 acres) was required for project construction. This land was obtained through VLD on the request of the concerned community. In all VLD related cases, the donated land was waste land along in the river, flood channels bed or on slide of the hill. VLDs have been received for all sub-projects from the landowners along with CNIC copies and land records as mentioned in the table 4 & 5 of this report.

29. In cases where Non-Public FIPs sub-projects i.e., flood management project and building retrofitting are laying on state land, FIPs furnished land ownership certificate and No Objection Certificate (NOC) from the concerned government department or revenue authority. All the FIPs have shared the complete record for the sub-projects.

30. Projects proposed under R&R scope by the nonpublic FIPs might require VLD depending upon the site specific conditions. Projects are yet to be finalized and approved from the competent forum of NDRMF, however the FIPs have been informed that VLD framework will be followed after approval.

Table-6: Progress on Voluntary Land Donation and Land Record

Sr/No.	FIP Name	Nomenclature of the Project	Total No. of VLD Affidavits Required	VLD Affidavits Received during the reporting period	Total VLD Affidavits Received	Tentative Dates for Pending VLD Deeds	Land Certificates Received for state land	Tentative Dates for Pending State Land Certificates
1	Agha Khan Foundation Pakistan (AKF)	Promoting Integrated Mountain Safety in Northern Pakistan (PIMSNP)	39	-	39	NA	Received	NA
2	Islamic Relief Pakistan (IRP)	From Vulnerability to Resilience (V2R)	21	-	21	NA	Received	NA
3	Muslim Aid Pakistan (MAP)	Building resilience by strengthening the community through inclusive Disaster Risk Management	30	-	30	NA	Received	30 th January, 2022
4	Pakistan Poverty Alleviation Fund (PPAF)	Building Resilience to Disasters & Climate Change	13	-	13	NA	Pending	30 th January, 2022
5	Pakistan Red Crescent Society (PRCS)	From Vulnerability to Resilience (V2R)	55	-	55	NA	Received	NA
6	Punjab Irrigation Department (PID)	Rehabilitation of Old DEG <i>Nullah</i> from <i>Deg</i> Diversion Channel to Q.B Link Canal RD 0+000 To RD 103+000	NA	—	—	—	Received	NA
7	Punjab Irrigation Department (PID)	Rehabilitation of <i>Hajipur Gujran</i> Flood Protection Bund RD 0+000 To RD 37+750	NA	—	—	—	Received	NA

8	Punjab Irrigation Department (PID)	Protection of Villages Abadies <i>Shahpur Changora, Fatehpur, Gujran, Suko Chak, Chakra, Negrota, Khosa & Gole</i> against Erosive Action of <i>Bein Nullah</i>	1	1	1	—	Received	NA
9	Punjab Irrigation Department (PID)	Restoration of <i>Jalala</i> Flood Protection Bund from Rd 0+000 To Rd 26+700	NA	—	—	—	Received	NA
10	Sindh Irrigation Department (SID)	Providing Stone Apron, Stone Pitching and Earth Work along LS Bund Mile 18/0 to 20/0 in Northern <i>Dadu</i> Division	NA	—	—	—	Received	NA
11	Sindh Irrigation Department (SID)	Recoupment of Damaged T-head Spur along Agani Akil Loop Bund 2/6+250, Stone Apron at Mole of 0/4 and 0/7 Mole Spurs and 09 nos. Stone Studs in Larkana sub-Division	NA	—	—	—	Received	NA
12	Communication & Works Department AJK	Land Slides Control, Management and Mitigation along Major Roads in AJK (<i>Poonch</i> Division)	NA	—	—	—	Received	NA
13	Rescue 1122 KP	Disaster Preparedness Support Plan for Emergency Rescue Services (Rescue 1122), KPK	NA	—	—	—	NA	NA
14	PWD GB	Mitigation of Disaster Risks in Collaboration with NDRMF in GB	NA	—	—	—	Received	NA
15	Rescue 1122 GB	Strengthening of GB Emergency Services (Rescue 1122) at all districts of <i>Gilgit-Baltistan</i> .	NA	—	—	—	NA	NA

F. Institutional Arrangements

31. Successful implementation of social safeguard compliances and monitoring of safeguard compliances in the field is prime responsibility of NDRMF Social Safeguard team. Social and Gender unit (SGU) of NDRMF has to perform following institutional responsibilities:

- I. NDRMF Social Safeguards & Gender Unit (SGU) is responsible to conduct social safeguards, social protection due diligence of the subproject appraisal, monitoring and reporting. The unit is responsible for implementation of all aspects of ESMS.
- II. SGU unit looks after monitoring and evaluation, in accordance with the ESMS to ensure that required social safeguard documents i.e., Due Diligence Reports (DDRs), VLD report or LARPs/RPs, and Indigenous People Plan (IPPs) as required are prepared.
- III. In case of non-compliance, assist FIPs in preparation of a time bound Corrective Action Plan and ensure its effective implementation; conduct outreach on the safeguards' requirements and processes under the ESMS and provide training and capacity-building to NDRMF FIPs.
- IV. Conduct periodic monitoring and prepare monitoring reports in accordance with the ESMS.
- V. Provide support in training internal staff of NDRMF and FIPs on ESMS requirements;
- VI. Ensure disclosure of social safeguards documents (such as DD Rs and VLD report) and social monitoring reports on the NDRF website.
- VII. Prepare semi-annual social safeguards monitoring report for submission to the Funding Source.

32. The Safeguard Unit of NDRMF is extending guidance to all FIPs in implementation of sub-projects and compliance of safeguard requirements of ESMS. Guidance is also provided in securing land through voluntary donation in accordance with approved VLD framework. VLD preforms and policy documents were prepared and shared with FIPs who were given step by step guidance in compliance of VLD and social safeguard requirements. VLD preforms were translated in Urdu. FIPs staff was trained for filling of VLD preforms and collecting of revenue record. The unit undertook periodic field visits of sub-projects for assessment and compliance of social safeguard requirements before lockdown.

33. However, execution of the projects is primarily responsibility of the partner FIPs. It is clearly stated in the Grant Implementation Agreement (GIA) that FIP will ensure implementation of social safeguard policies of ADB / NDRMF in the true letter and spirit.

34. As discussed earlier, all the FIPs are fulfilling the requirements of Social Safeguards in all respects. DD Rs are implemented in the field, communities are consulted and taken on board about the sub-projects' activities, GRCs have been established on the sub-project sites. Till the reporting time no public complaint is received due to very limited activities at sites. However, FIPs and NDRMF social safeguards teams are vigilant towards compliance of social safeguards.

35. FIPs being the executor of the project has to take into account and follow all social safeguard requirements in the field. FIPs have to share VLD stamp papers or land certificate regarding land ownership and have to ensure that land of construction site is free of all incumbency and FIPs are sharing all the required documents with NDRMF before start of civil work.

36. During reporting period, the FIPs have followed the aforementioned institutional arrangements and ensured the social safeguards requirements in the projects mentioned in table.1 and same will be followed in the project under approval for R&R portfolio.

G. Specific Implementation Arrangements for Indigenous Peoples

37. In previous projects of AKF/FIP, had two schemes in Bamboreet valley as:

- i. Flood protection structure on Bamboreet River
- ii. Primary school retrofitting in the valley

38. Both projects were well away from hamlets of Kalash people (certified IP community in Pakistan) and no negative impact was occurring on culture or daily life of Kalash people therefore, no separate indigenous plan was prepared at project inception phase.

H. Consultation and Disclosure Activities and Grievance Procedures

39. Establishment of GRM system for construction site was mandatory for every FIP before initiation of civil works. At time of sub project identification Public consultation was carried out and Village Disaster Management Committees were made. The Public consultation is ongoing process and it was carried out on regular basis. The awareness about the construction activities, health and safety of the laborers and surrounding communities were discussed in these sessions. These VDMC were kept on board by the FIPs and consultation remained regular process on every stage of the schemes.

40. Moreover, in the sub-projects where VLD was involved, VLDs was taken up on the request of the respective village committees after comprehensive consultation sessions. For Public-Sector FIPs' sub-projects where VLD was involved, community requested the respective department for initiation of the sub-projects after constituting the village committees. During the time under reporting these village disaster management committees were consulted for sub project designing in light of community indigenous knowledge and previous history of disaster or flood occurrence.

41. During the reporting period the potential FIPs of R&R portfolio carried out stakeholder consultations (annexed.1) with both community and line departments. The main purpose these consultation meetings was to engage community members in project interventions and ensure sustainability, ownership and willingness.

Table-7: Public Consultation Sessions Carried out During the Time Period

Sr/No.	FIP Name	Nomenclature of the Project	No. of Public Consultations session held during reporting Time	Total No of Public Consultation Sessions	Agenda of the session	Community Concerns	Mitigation Measures
1	Sindh Irrigation Department	Restoration & rehabilitation of flood damaged water conservation structures	4	4	Assessing the local concerns and identification of impacts	Works started on priority to make the community safe from the floods	Avoid community land Prefer state land Community driven approach
2	Baluchistan Irrigation Department	Building Resilience of Damaged Flood Mitigation Structures Along River Indus	3	3	Assessing the local concerns and identification of impacts	Works started on priority to make the community safe from the floods	Avoid community land Prefer state land Community driven approach
3	Agha Khan Foundation (AKF)	Promoting Integrated Mountain Safety in Northern Pakistan (PIMSNP)	15	15	Progress on construction of Flood Protection walls. Sessions on GRM processes	Flood Management is required for flood channels. Land slide protection is required.	Flood protection walls are provided. Land is donated by community through VLD where ever required
4	Muslim Aid Pakistan (MAP)	Building resilience by strengthening the community through	141	141	Progress on construction of Flood Protection walls.	Resolution was taken at each site regarding the need of	Flood protection walls are provided. Land is donated by

		inclusive Disaster Risk Management			Sessions on GRM processes	construction of flood protection walls	community through VLD where ever required
5	Islamic Relief Pakistan (IRP)	Adaptive Population in Disaster (RAPID-II)	75	75	Progress on construction of Flood Protection walls. Sessions on GRM processes	Resolution was taken at each site regarding the need of construction of flood protection walls	Flood protection walls are provided. Land is donated by community through VLD where ever required

I. Grievance Redress Mechanism

42. As per ESMS and SPS 2009 of ADB, GRC at site is very important and essential component of every sub-project. NDRMF social safeguards team has followed up with the FIPs and emphasized on establishment of GRCs at sites. The salient feature of these Grievance Redress Mechanism GRM system are:

- I. Registration of complaints, grievances, or protests received from local communities, affected persons or other stakeholders, both men and women, recording dates and organizations involved, actions taken to resolve grievances, any outstanding issues, and proposed measures for resolution.
- II. Details of information disclosure and consultations, if any, with affected men and women, local communities, civil society groups, and other stakeholders.
- III. Details of approach/methodology on addressing the concerns and issues raised in consultations.

43. Drafts of GRCs mechanism, and guidelines for establishing the GRC at site and at head office was prepared and shared with every FIP. All the FIPs have established GRC mechanisms. NDRMF social safeguards team was continuously pursuing the FIPs for setting up the remaining GRCs.

44. In the projects mentioned in table. 2 of this report, grievance redress mechanism at head office and institutional level were developed and compliance during execution phases. FIPs were bound to establish Grievance Redress Cell (GRC) on-site before contractor mobilization. During the reporting period, no incident of social safeguards violation has been reported. There was no incident of trespassing of contractor into private lands or cutting of private trees or any other violation of social safeguards. During field visits to the project sites, there were no critical complaints and the sites were managed well by the FIP. The project which are in pipeline will follow the same procedure for GRM and site specific GRCs on all working sites and reporting will be ensured in next reporting period upon mobilization.

J. Conclusion

45. All sub-projects under Batch 1 and 2 mentioned in the table.1 & 2 were approved by NDRMF Board and fall under category 'C' for social safeguards, i.e., IR and IP as no projects entail any LAR impacts or issues. The land used for constructing these structures were mostly waste land lying within ROW and flood plains. VLD preforms were signed by the communities for individual or communal land after a comprehensive discussion with the communities.

46. In the reporting period, social safeguards team of NDRMF prepared the Social Due Diligence Reports (SDDR) and submitted to ADB separately for Batch 1 and Batch 2 & 3, NIH and EAL subprojects. These DDRs have been cleared by ADB after ADB's comments were addressed by NDRMF. The 8th Semiannual Monitoring Progress report was prepared and got approved by ADB. Most of the projects are now physically completed with few flood protection schemes and land slide projects in AJK.

K. Recommendations

47. Some of the recommendations by reviewing the documents and reports submitted by FIPs are following:

- a) Public consultation of sub projects sites shall be carried out at completion phase
- b) Social safeguards completion reports shall be generated for all the projects to assess the implementation of social safeguards compliance
- c) NDRMF should continue its support to the FIP staff in capacity building to execute the project within the given resources and time.

Annexures:

1. Community Consultation Pictures

“Promoting Integrated Mountain Safety in Northern Pakistan-Phase III (PIMSNP- Phase-III)” A Project of Aga Khan Foundation Pakistan (AKF -Pak) in the partnership of Aga Khan Agency for Habitat, Pakistan-AKAHP. Social and Gender Consultation Meetings in Guldheri II, Mansehra and Mohalla Bagh Shinkyari and Rashun Chitral



BUILDING RESILIENCE BY STRENGTHENING THE COMMUNITY THROUGH INCLUSIVE DISASTER RISK MANAGEMENT (BRSC) -II) A Project of Muslim AID Pakistan, Gender and Social Consultation Meetings at Loralai and Killi Molvi Bakhtiyar Adda District Killa Saifullah, Baluchistan



Resilient and Adaptive Population in Disaster (RAPID - II) A Project of Islamic Relief Pakistan, construction of Flood Protection walls in Dera Ismail Pakistan, Meetings and training sessions of community members regarding GRC and O&M and Project Execution in DIK



2. Land Certificates

RESTORATION/REHABILITATION OF FLOOD PROTECTION STRUCTURES AND WATER CONSERVATION STRUCTURE IN DISTRICT PISHIN

LAND ACQUISITION CERTIFICATE

This is to certify that the proposed schemes in District Pishin have no requirement for any type land acquisition including the Voluntary Land Donation as the existing Right of Way will be used for restoration and rehabilitation of flood protection and water conservation structures.

At present no community (s) was found occupying the existing structures for both permanent and temporary shelter and relief from the floods and there has been no community asset found to be relocated.

Communities along the proposed schemes are vulnerable and at threat from the future unexpected climatic events of floods and in dire need of the proposed works. At the same time community's willingness has been acquired through meetings during damages assessment survey after floods of 2022 and their main concern is to restore the damages as early as possible to make them resilient.

Proposed works will be carried out on the Irrigation Department (Govt of Balochistan) land and will utilized the department owned Right of Way on all proposed sites. List of the proposed flood mitigation and water conservation sites is annexed with GPS locations.

Moreover, Irrigation Department of Balochistan will comply with NDRMF's Environment & Social Management System and schemes will be assessed for site specific safeguards impacts and mitigation measures and management plan will be addressed in the Initial Environmental Examination study after the Grant Implementation Agreement prior to commencement of works on the ground.



Executive Engineer
Irrigation Division Pishin
082-6420553



Superintending Engineer
Irrigation Circle Quetta
081-9201117



Chief Engineer (Quetta)
Irrigation Balochistan
Ph # 081-9211605



Secretary
Irrigation Department Government of Balochistan
Ph # 081-9201074

**RESTORATION & REHABILITATION OF FLOOD DAMAGED WATER CONSERVATION
STRUCTURES IN IRRIGATION DIVISION QUETTA**

LAND ACQUISITION CERTIFICATE

This is to certify that the proposed schemes in Balochistan Province have no requirement for any type land acquisition including the Voluntary Land Donation as the existing Right of Way will be used for restoration and rehabilitation of flood protection and water conservation structures.

At present no community (s) was found occupying the existing structures for both permanent and temporary shelter and relief from the floods and there has been no community asset found to be relocated.

Communities along the proposed schemes are vulnerable and at threat from the future unexpected climatic events of floods and in dire need of the proposed works. At the same time community's willingness has been acquired through meetings during damages assessment survey after floods of 2022 and their main concern is to restore the damages as early as possible to make them resilient.

Proposed works will be carried out on the Irrigation Department (Govt of Balochistan) land and will utilized the department owned Right of Way on all proposed sites. List of the proposed flood mitigation and water conservation sites is annexed with GPS locations.

Moreover, Irrigation Department of Balochistan will comply with NDRMF's Environment & Social Management System and schemes will be assessed for site specific safeguards impacts and mitigation measures and management plan will be addressed in the Initial Environmental Examination study after the Grant Implementation Agreement prior to commencement of works on the ground.

DA

List of Schemes Annex-A



Executive Engineer
Irrigation Division Quetta
081-9201117



Superintending Engineer
Irrigation Circle Quetta
081-9201117



Chief Engineer (Quetta)
Irrigation Balochistan
Ph # 081-9211605



Secretary
Irrigation Department
Government of Balochistan
Ph # 081-9201074

Vetting of Land Certificates from the DC Quetta and Pishin



OFFICE OF THE
DEPUTY COMMISSIONER, QUETTA
REVENUE SECTION

SAY NO TO CORRUPTION

Dated Quetta the 20 July, 2023

CERTIFICATE OF OWNERSHIP

No.23-RB/C-M/2023/2632 It is to confirm that the listed projects fall within the boundaries of the State Land and Provincial Government is the sole owner of these Lands within the Province of Balochistan.

2. As per "Balochistan Canal and Drainage Ordinance 2000" the entire canals, rivers, streams, natural creeks, flood nallahs are in custody of Irrigation Department Balochistan. Being the custodian Irrigation Department has all legal authorities on behalf of Provincial Government and is entitled to use and control this land for public purposes.

3. As the communities in downstream of the proposed project sites are vulnerable and under severe threat from the unexpected climatic events of floods and in dire need of the proposed works for Restoration & Rehabilitation of Flood Protection & Water Conservation Structures in District Quetta. Therefore, Balochistan Irrigation Department is advised to undertake the works as soon as possible on urgent basis to avoid irreparable losses to the public and private infrastructure.

DA

List of Schemes with GPS Coordinates Annex-A


Deputy Commissioner,
Quetta

Copy for forwarded to the:-

1. Senior Member, Board of Revenue Balochistan, Quetta.
2. The, Secretary, Government of Balochistan, Irrigation Department, Quetta.
3. Commissioner Quetta Division, Quetta.
4. Master file.



Ph # 0826420200 Fax # 0826420806

OFFICE OF THE DEPUTY COMMISSIONER PISHIN

No. 2416 / Flood Irrigation
RB/DC/PN

Dated Pishin the 14th July, 2023.

CERTIFICATE OF OWNERSHIP

It is to confirm that the listed projects fall within the boundaries of the State Land and Provincial Government is the sole owner of these Lands within the Province of Balochistan.

As per "Balochistan Canal and Drainage Ordinance 2000" the entire canals, rivers, streams, natural creeks, flood nullahs are in custody of Irrigation Department Balochistan. Being the custodian Irrigation Department has all legal authorities on behalf of Provincial Government and is entitled to use and control this land for public purposes.

As the communities in downstream of the proposed project sites are vulnerable and under severe threat from the unexpected climatic events of floods and in dire need of the proposed works for Restoration & Rehabilitation of Flood Protection & Water Conservation Structures in District Pishin. Therefore, Balochistan Irrigation Department is advised to undertake the works as soon as possible on urgent basis to avoid irreparable losses to the public and private infrastructure.

DA

List of Schemes with GPS Coordinates Annex-A


Deputy Commissioner
Pishin

Copy forwarded to:

1. The Secretary, Irrigation Department, Government of Balochistan.
2. The Commissioner, Quetta Division Quetta.
3. The Master File.

NOC by Deputy Commissioner (DC) Chitral, Agha Khan Foundation (AKF)



OFFICE OF THE DEPUTY COMMISSIONER, UPPER CHITRAL



Tel: (0943) 470355, Fax: (0943) 470356, E-mail: dcupperchitral@gmail.com, FB: www.facebook.com/upperchitral

No. 12890-9/DCUC/AG-II/NGOs

Dated 12 / 09 / 2023

NO OBJECTION CERTIFICATE.

Reference to the application submitted by the Regional Program Manager Aga Khan Agency for Habitat (AKAH) Chitral regarding Construction of Protection Wall in Booni, Chinar and Reshun, this office has no objection if AKAH undertakes the above projects in selected sites subject to the following terms and conditions.

Terms and Conditions.

1. The Organization will
 - a. Not carry out geological/ seismic survey.
 - b. Not gather any intelligence information.
 - c. Not visit sensitive/ prohibited place and military installation.
 - d. Cooperate with law enforcement agencies.
2. This NOC is specific to the above-mentioned purpose.
3. The Organization will follow rules/laws related to Forest and Mines and Mineral Departments.
4. The NOC will stand cancelled if anything negative reported/ found.

Endst. No & Date Even.

Copy forwarded for information and necessary action to the:

1. District Police Officer, Upper Chitral.
2. Regional Program Manager Aga Khan Agency for Habitat, Chitral.

Deputy Commissioner,
Upper Chitral.

Deputy Commissioner,
Upper Chitral

Deputy Commissioner,
Upper Chitral.

Deputy Commissioner,
Upper Chitral

NOC by Assistant Commissioner Muslim Bagh, Killa Saif Ullah, Muslim Aid, Pakistan (MAP)



No 023/204
OFFICE OF THE
ASSISTANT COMMISSIONER MUSLIM BAGH
Dated Muslim Bagh, the July 25, 2023
SAY NO TO CORRUPTION

To,

The Provincial Coordinator,
Muslim Aid Pakistan

Subject:- **REQUEST FOR NOC FOR THE PROJECT IMPLEMENTATION OF MUSLIM AID PAKISTAN.**

With reference to your letter on above cited subject and to state that, as per the direction of worthy Deputy Commissioner Killa Saifullah your organization *Muslim Aid Pakistan* has already been obtained the proper NOC from Balochistan Charities Registration and Regulation Authority, this office has no objection if the TORs mentioned in the BCR&RA's issued NOC followed by Muslim Aid Pakistan and starts activities in Sub-Division Muslim Bagh.




Assistant Commissioner
Muslim Bagh

NOC by Assistant Commissioner Rod Kohi, Dera Ismail Khan, Islamic Relief Pakistan



**OFFICE OF THE
ASSISTANT COMMISSIONER ROD KOHI
DERA ISMAIL KHAN
Phone/Fax #: 0966-9280119**

No. 234-39/IOK

Dated DIKhan the 8/11/2023

To

The District Coordinator,
Islamic Relief,
DIKhan.

**SUBJECT: REQUEST FOR PROVISION OF NOC FOR CONSTRUCTION
REHABILITATION FOR FLOOD PROTECTION WALL MOH: KIRI
BAKHTIAR, BASTI BAKHTIAR ABADI, MOH: BAKHTIAR TEHSIL
DARABAN.**

Reference letter No. IRP/DIK/001 dated 23-10-2023.

In the light of written request by locals of Moh: Kiri Bakhtiar etc, recommendations of field staff of Revenue/Rod Kohi, and discussions with you, NOC is accorded to the extent of Rod Kohi flood protection structures of Moh: Kiri Bakhtiar, Basti Bakhtiar Abadi, Moh: Bakhtiar-Tehsil Daraban to protect the villages and downward areas from future flood keeping in view the drastic climate change and floods of the year 2022.

In addition, it is reiterated that any work, whatever, must always be carried out strictly in adherence to Kuliyat, Riwayat-e-Abpashi and prevalent laws.


ASSISTANT COMMISSIONER,
ROD KOHI, DERA ISMAIL KHAN

Copy forwarded to the

1. The Deputy Commissioner, DIKhan for information.
2. The Additional Deputy Commissioner, (G), DIKhan.
3. The Additional Deputy Commissioner, Relief, DIKhan.
4. Assistant Commissioner, Daraban.
5. Special Tehsildar Rod Kohi, DIKhan.
6. TMO, TMA, Daraban.


ASSISTANT COMMISSIONER,
ROD KOHI, DERA ISMAIL KHAN

[illegible]

Attendance Sheets of Consultation Meetings, Agha Khan Pakistan





Attendance Sheet (Community Meeting)

District: U. Chitral UC: Marbij, Revenue Village Chinas Sub village/ghamlet name: Shanfardah Date: 3/9/2023

Photograph/Audio/Video consent statement (read it out and get approval from meeting participants)

I, (Name column below) grant permission to Mr/Ms/Mrs. Neyat / mD'ar (photographer/staff name/designation/ Org) for taking and making use of the photograph or electronic media image as identified below in any presentation of any kind whatsoever. I understand that I may revoke this authorization at any time by notifying Mr/Ms/MR _____ in writing. The revocation will not affect any actions taken before the receipt of this written notification. Images will be stored in a safe location and only authorized staff will have access to them. they will be kept as long as they are relevant and after that time destroyed or achieved.

S.#	Name	Father Husband /caregiver Name	Gender Identity (See footnote)	Age	Disability (see footnote)	Affiliation with designated minority group (see footnote)	CNIC	Contact number	Informed Consent for photograph/audio/video Yes (signature) NO (cross the column)	Signature
1										
2	<u>Lehmah</u>	<u>Shah</u>	<u>M</u>	<u>37</u>	<u>-</u>	<u>-</u>	<u>152022788903</u>	<u>03954027894</u>	<u>Yes</u>	<u>[Signature]</u>
3	<u>Qusbi</u>	<u>Rahmat</u>	<u>M</u>	<u>62</u>	<u>-</u>	<u>-</u>	<u>152026934178-3</u>		<u>Yes</u>	<u>[Signature]</u>
5	<u>Ibrahim</u>	<u>Rahmat</u>	<u>M</u>	<u>60</u>	<u>-</u>	<u>-</u>	<u>152029654229-9</u>	<u>03460498200</u>	<u>Yes</u>	<u>[Signature]</u>

6	<u>Huider</u>	<u>Zar</u>	<u>M</u>	<u>70</u>	<u>-</u>	<u>-</u>	<u>15202-6761632-1</u>	<u>0342-5082446</u>	<u>Yes</u>	
7	<u>Sadam</u>	<u>Bulbul</u>	<u>M</u>	<u>25</u>	<u>-</u>	<u>-</u>	<u>15202-727138-9</u>	<u>0345-4025310</u>	<u>Yes</u>	
8	<u>Arab</u>	<u>Khush</u>	<u>M</u>	<u>20</u>	<u>-</u>	<u>-</u>	<u>15202-2304507-7</u>	<u>0349-1999109</u>	<u>Yes</u>	<u>[Signature]</u>
9	<u>Rahmat</u>	<u>Quswat</u>	<u>M</u>	<u>54</u>	<u>-</u>	<u>-</u>	<u>15202-1662154-7</u>	<u>0340-0178244</u>	<u>Yes</u>	<u>[Signature]</u>
10	<u>Mohd</u>	<u>Bilawar</u>	<u>M</u>	<u>75</u>	<u>-</u>	<u>-</u>	<u>15202-0819244-5</u>	<u>0343-5517196</u>	<u>Yes</u>	<u>[Signature]</u>
11	<u>Mohd</u>	<u>Amir</u>	<u>M</u>	<u>56</u>	<u>-</u>	<u>-</u>	<u>15202-4922588-1</u>	<u>0301-8996609</u>	<u>Yes</u>	<u>[Signature]</u>
12	<u>Sami</u>	<u>Asmat</u>	<u>M</u>	<u>27</u>	<u>-</u>	<u>-</u>	<u>15202-0107760-3</u>	<u>0340-0593417</u>	<u>Yes</u>	<u>[Signature]</u>
13	<u>Hakim</u>	<u>Mir</u>	<u>M</u>	<u>62</u>	<u>-</u>	<u>-</u>	<u>15202-7055231-5</u>	<u>0347-0546313</u>	<u>Yes</u>	
14	<u>Sahib</u>	<u>Sahib</u>	<u>M</u>	<u>42</u>	<u>-</u>	<u>-</u>	<u>15202-0824038-9</u>	<u>0349-5794558</u>	<u>Yes</u>	<u>[Signature]</u>
15	<u>Mohd</u>	<u>Niamat</u>	<u>M</u>	<u>53</u>	<u>-</u>	<u>-</u>	<u>15202-0824137-9</u>	<u>0346-5850535</u>	<u>Yes</u>	<u>[Signature]</u>

Footnote1 Gender Identity : Man: code 01, woman: code 02, Tg: code 03

Footnote 2 Disability -

Not applied:00 UpperLimb:01, LowerLimb:code 02, EyeSight:code 03, Hearing:04, Speech:code 05, Mental Impairment: code 06 others: code 07 (Provide details)

Footnote 3 Minority Group:

NotApplied:code 00, Indignious Group:code01, Christine :code 02, Hindu:code 03, Other:04

Attendance Sheets of Consultation Meetings, Muslim Aid Pakistan



ویلیج کمیٹی (رجسٹریشن فارم)

تاریخ 25-6-2023

Killa-Saifullah	تحصیل	Bandat - Mirza	یونین کونسل	Fazal-Rahman-A-Sattar	گاؤں کا نام
Killi-Fazal-Rahman	کمیٹی کا نام		کل آبادی	Killa Saifullah	ضلع
	تعداد شرکاء	12	کل ممبران		ماہانہ اجلاس کی تاریخ

نمبر شمار	نام بعد ولادت از وجیت	کمیٹی میں شمولیت کی تاریخ	شناختی کارڈ نمبر	عہدہ	رابطہ نمبر	دستخط
1	A. Wahab Abdul-Sattar	25-6-2023	56201-1757059-9	صدر	03083895561	M
2	A. Wahab Mehmood-Khan	//	56201-0800299-3	سیکرٹری	013-8144398	محمد التناور
3	Hull-Habib Abdul-Khalil	//	56201-8316040-9	ضیمہ	0301-8077720	
4	Majeed-Khan Kaleem-Ullah	//	56201-853320-3	//	015-8867707	کلیہ
5	Haji-Kubair Moid-Hassan	//	56201-9630990-3	//	0313-8663084	
6	A. Sattar Zahid-Khan	//	56201-8858688-9	//	0313-8758569	K
7	A. Salem Niamat-Ullah	//	56201-775903-5	//	0336-0211258	نور محمد اللہ
8	A. Salem Abdul-Nasir	//	56201-8452053-7	//	0335-8130005	میرزا
9	Abdullah-Khan Habib-Ul-Rahman	//	56201-9776717-5	//	Nil	Habib
10	Zavir-Khan Abdul-Manah	//	56201-8634730-1	//	Nil	A

Inam-Ullah

موسل آرگنائزنگ کا نام اور دستخط