Final Evaluation Report

1 Name of Procuring Agency National Disaster Risk Management Fund (NDRMF)
2 Method of Procurement Single Stage One Envelope Procedure - Public Procurement Rules, 2004
3 Title of Procurement Upgradation of NATCAT Data Centre’ Multiple IT Equipment —
Islamabad
Lot No. 01 Upgrading UPS Backup time of Installed Racks — No. 005/02/NatCat
Lot No. 02 Upgrading RAM Capacity of Installed Servers — No. 005/03/NatCat
4 Tender Inquiry No IFB NO. 002/31/Proc-2
5 PPRA Reference No (TSE) TS562756E
6 Date & Time for Bid Closing 04" June 2025 @ 1000 Hours
7 Date & Time for Bid Opening 04" June 2025 @ 1030 Hours
8 No of Bids Received Lot No. 1 — 05 Bidders, Lot No.2 — 04 Bidders
9 Criteria for Bid Evaluation The eligibility and qualification criteria is illustrated in bidding document
at BDS 17 in conjunction with ITB 13.3(b)
10 Details of Bids Evaluated Lot No. 1 — 05 Bidders, Lot No.2 — 04 Bidders, as per BER Report of
NDRMF
S. Bid Amount PKR . : .
No. Name of Bidder Lot No.01 Lot No.02 RuIe/ReguIahogs{SBI_Z)/Pohcy/Bass for
(Batteries) (RAMSs) Gjzelien
M/s Nets International Responsive bidder pursuant to BDS 17
1 | Communication Pvt Ltd 3453660 | 36,656,928 | ;" hiunction with ITB 13.3(b)
Responsive bidder pursuant to BDS 17
2 M/s A Hamson Pvt Ltd 3,379,153 49,930,255 in conjunction with ITB 13.3(b)
M/s DWP Technologies * Responsive bidder pursuant to BDS 17
3 | pvilid X 47,737,631 | i conjunction with ITB 13.3(b)
st i i
4 M/s Intech 3,540,000 33,984,000 '1\10 Iéowest evaluated bidder against Lot
Responsive bidder pursuant to BDS 17
5 | M/s Makkays Pvt Ltd 2,076,800 X in conjunction with ITB 13.3(b)
st i i
6 M/s MSSJ Enterprises 1,992,331 % '1\10 I]owest evaluated bidder against Lot

*X, bidder not submitted ebid against respective lot

Most Advantageous Bidder(s): Most advantageous bidder(s) against respective lot is

indicated below: -

S. .
No. Name of Bidder

Bid Amount PKR inclusive of all taxes & DDP

Lot No.01 (Batteries)

Lot No.02 (RAMs)

1 | M/s Intech

33,984,000

2 | M/s MSSJ Enterprises

1,992,331

Final Evaluation Report as per Rule 35 of PPR-2004
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